Schedule

Visalia General Plan Update and Program EIR

2012

April - May  June

Mar.

2011

April - May  June

Mar.

Feb.

2010

July  Aug.

June

Tasks

1 Reconnaissance,
Organization, and
Technical Work

2 Community Visioning
and Issue Identification

Existing Conditions
Key Issues Analysis

3 and

4 Alternatives and
Evalutation

5 Preferred Plan and
Policy Framework
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7 Draft Program EIR

8 Community Review
and Adoption

Public
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Meeting/Workshops

Community
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<= Newsletters

iél Stakeholder Interviews

Final Product
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Consultant Effort

L Interim Product

DYETT & BHATIA

Urban and Regional Planners

Planning Commission/
City Council Meeting
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City Staff Meeting
(Major Milestone)
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